

<i>Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.</i>						
Team Members	Role/ Responsibility	Email				
Mathew Abaho Ainomugisha	1NF Analysis and Dataset Cleaning	m.ainomugis@alustudent.com				
Kelly Dishimimana	2NF Analysis and Relationship Design	k.dushimima@alustudent.com				
Uwitonze Benigne	Documentation, Report Writing and Submission Packaging	b.uwitonze@alustudent.com				
Olive Umurerwa	3NF and BCNF Analysis, Dependency Verification	o.umurerwa@alustudent.com				
Salomon Uwimana Masasu	4NF Analysis, CSV Preparation and Validation	s.masasuwi@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Analyze raw dataset and identify normalization issues	Mathew	16 June 2026	Completed	Yes	Identified entities, repeating groups, candidate keys and normalization problems
	Develop 1NF tables and remove non-atomic values	Mathew	17 June 2026	Completed	Yes	Converted multi-valued attributes into atomic values and prepared 1NF tables
	Identify partial dependencies and create 2NF tables	Kelly	17 June 2026	Completed	Yes	Separated entities and removed partial dependencies
	Create primary and foreign key relationships for 2NF	Kelly	17 June 2026	Completed	Yes	Designed relationship tables and key structures
	Analyze transitive dependencies and develop 3NF design	Olive	17 June 2026	Completed	Yes	Removed transitive dependencies and refined table structure
	Verify BCNF compliance and candidate keys	Olive	17 June 2026	Completed	Yes	Checked determinants and confirmed BCNF requirements
	Analyze multi-valued dependencies and design 4NF tables	Salomon	17 June 2026	Completed	Yes	Created WorkerSkill, WorkerCertification and SupplierPhone tables
	Validate all CSV files and normalization outputs	Salomon	18 June 2026	Completed	Yes	Verified consistency across all normalization stages

	Compile documentation and report writing	Benigne	18 June 2026	Completed	Yes	Prepared explanations for all normalization stages (1NF–4NF) and organized report structure
	Review final work, validate correctness and submit project package	Benigne	19 June 2026	Completed	Yes	Cross-checked all normalization stages, ensured consistency of CSV files, and handled final submission
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
16 June 2026	Project kickoff and dataset review	[Name]	All members	Reviewed assignment requirements, examined dataset structure and identified normalization issues	Begin 1NF analysis and allocate tasks	
17 June 2026	Review of 1NF implementation	[Name]	All members	Discussed atomic values, repeating groups and 1NF validation	Proceed to 2NF decomposition	
17 June 2026	2NF and 3NF design discussion	[Name]	All members	Reviewed partial and transitive dependencies and proposed new tables	Complete 3NF structure and dependency checks	
17 June 2026	BCNF and 4NF verification	[Name]	All members	Verified candidate keys, BCNF compliance and multi-valued dependencies	Finalize normalized CSV files	
18 June 2026	Final review and submission preparation	[Name]	All members	Reviewed all outputs, explanations and folder structure before submission	Submit final project package	